SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:58 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 701 Const Calendar Day: 178 Date: 29-Nov-2012 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Light Rain

Working Day If no, explain:

Di ary: Dispute
General Comments

[]

Sporadic showers

GENERAL:

*Site visit

*Email review

*Review Submittal 1386R01 — Erection Plan — Hinge A Seismic Joint

1130 - 1400 hrs Hinge K meeting

*Review DRAFT CCO 281

*Address the wording in CCO 271 — Paying for flatness tolerance to be achieved on the support plates of
Hinge A seismic joint.

*Diary work

*Confirm that the deck plates for Hinge KW are in the yard and that they match the shipment tickets from
XKT.

Hinge AE:
*See Parvis Jalali's diary for details on the daily operations.

Hinge KW:
*SDI is on site cleaning up some of the grout that got on the box of the Hinge Pipe Beams.
*Tie-Down System removal. Today is day 4 of this operation. They are removing rods.

Hinge KE:
*No work here today.

West Jacking Saddle:
*No work here today.

| accrued 2 hours of overtime covering the contractor’s hours of operation.
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